
PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 

Solution
Request

Date Phase II
Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

Bedford County 6/14/2000 CAS PSAP upgrade delayed till Fall 01
Charles City County 10/16/2001 NCAS No sites at this time.
Charlottesville/Ablemarle 7/13/1999 3/29/2000 CAS 6/21/2001 Implemented - Phase I CAS - testing for NCAS 12/6/01
Chesapeake, City of 6/22/1999 NCAS 3/28/2001 Implemented - Phase I - NCAS  August, 2001
Chesterfield County 2/22/2001 Proj 1/02 NCAS 2/8/2001 Working with Intrado to implement with NCAS solution
Clarke County 8/1/2001 NCAS Intrado working on NCAS solution
Danville, City of 2/22/2001 CAS Changing signaling - per Verizon discussion
Dinwiddie County 10/16/2001 NCAS 10/31/01 PSAP will be ready around 3/2002 - order trunks then
Emporia, City of 9/17/2001 NCAS 10/22/01 Acknowledged letter - PSAP equipment ready 3/2002
Franklin, City of 8/30/2001 NCAS Working with Intrado to implement with NCAS solution
Frederick County 7/12/2001 NCAS Working with Intrado to implement with NCAS solution
Gloucester County 10/3/2001 NCAS Working with Intrado to implement with NCAS solution
Hampton, City of 6/16/1999 8/1/2000 NCAS 3/21/2001 Implemented - Phase I NCAS August, 2001
Hanover County 2/7/2001 NCAS Proj 1/2002 Working with Intrado to implement with NCAS solution
Harrisonburg 5/1/1999 4/19/2000 CAS Implemented - Phase I CAS -testing for NCAS by year end
Henrico County 7/1/2000 Proj 1/2002 NCAS 10/18/2001 Intrado working on NCAS implementation - Projected 11/30/01  
Hopewell, City of 7/26/2001 NCAS 10/8/01  PSAP says Verizon will not have trunks to them till 12/01/01
Isle of Wight 12/8/2000 NCAS Working with Intrado to implement with NCAS solution
James City County 11/21/2000 NCAS 4/4/2001 Intrado working on NCAS implementation
Lynchburg, City of 2/8/2000 5/19/2000 CAS 9/26/2001 Implemented - Phase I CAS
Martinsville/Henry County 9/1/2000 8/15/2001 CAS Implemented - Phase I CAS
Mecklenburg County 12/3/2001 NCAS 12/4/01 Called PSAP mgr - left message
Montgomery County 3/8/2001 NCAS Working with Intrado to implement with NCAS solution
New Kent County 9/17/2001 NCAS 10/22/01 Acknowledged letter - PSAP equipment ready 2/2002
Newport News, City of 6/25/1999 8/1/2000 NCAS 3/27/2001 Implemented - Phase I NCAS August, 2001
Norfolk, City of 6/28/1999 8/1/2000 NCAS 4/1/2001 Implemented - Phase I NCAS  August, 2001
Northampton/Accomack 11/27/2000 NCAS 9/25/2001 Intrado working on NCAS implementation
Orange County 8/17/2001 NCAS Proj 2/2002 Intrado working on NCAS implementation
Petersburg, City of 10/10/2001 NCAS Working with Intrado to implement with NCAS solution
Pittsylvania County 2/6/2001 NCAS Working with Intrado to implement with NCAS solution
Portsmouth, City of 6/16/1999 8/1/2000 NCAS 3/20/2001 Implemented - Phase I NCAS August, 2001
Powhatan County 4/9/2001 Proj 1/2002 NCAS Proj 1/2002 Working with Intrado to implement with NCAS solution
Pulaski County 7/3/2001 NCAS Working with Intrado to implement with NCAS solution
Radford, City of 9/25/2001 NCAS Working with Intrado to implement with NCAS solution
Richmond, City of 7/1/2000 Proj 1/2002 NCAS 9/6/2001 Working with Intrado to implement with NCAS solution
Rockbridge County 3/29/2000 NCAS Working with Intrado to implement with NCAS solution
Southampton County 11/15/2001 NCAS Acknowledged receipt of letter via email to Gentry 11/21/01
Stafford County 9/21/2001 NCAS Working with Intrado to implement with NCAS solution
Suffolk, City of 1999 8/1/2000 NCAS 3/26/2001 Implemented - Phase I NCAS August, 2001
Surry County 11/16/2001 NCAS Contacted PSAP to state no sites at this time  
Sussex County 12/3/2001 NCAS 12/4/01Call PSAP manager - Equipment should be in place by 3/2002
Virginia Beach, City of 1999 NCAS Implemented - Phase I NCAS August, 2001
Warren County 11/19/2001 NCAS By 12/1/02 Acknowledged request - both Phase I and Phase II in letter
Williamsburg, City of 12/1/2000 NCAS Intrado working on NCAS implementation
Winchester, City of 9/13/2001 NCAS Working with Intrado to implement with NCAS solution
York County 1999 8/1/2000 NCAS 3/14/2001 Implemented - Phase I NCAS August, 2001
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